TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/2/25 **1.**	Researching the theme and brainstorming ideas	3 hours	P.B., N.H.	
11/4/25 **2.**	Brainstorming topics & drafting layouts of the website	2 hours	P.B., N.H.	
11/7/25 **3.**	Finishing layouts of the website, making a prototype in Figma	3 hours	P.B., N.H.	
11/10/25 **4.**	Researching different community resources	4 hours	P.B., N.H.	
11/11/25 **5.**	Researching resources & writing all of our home page text	3 hours	P.B., N.H.	
11/13/25 **6.**	Finishing our text and graphics for the entire website	2 hours	P.B., N.H.	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/16/25 **1.**	Working on the home page	3 hours	N.H.	
11/18/25 **2.**	Creating a database and working on the events & resources pages	5 hours	P.B.	
11/21/25 **3.**	Finalizing a list view for the events & resources pages	4 1/2 hours	P.B.	
11/30/25 **4.**	Finishing the home page	2 1/2 hours	N.H.	
12/2/25 **5.**	Making a map view on the resources page	4 1/2 hours	P.B., N.H.	
12/4/25 **6.**	Making a calendar view on the events page	3 hours	P.B., N.H.	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/8/25 1.	Adding in individual resource & event pages	3 hours	N.H.	
12/10/25 2.	Creating an AI chatbot assistant and search functionality	3 1/2 hours	P.B.	
12/13/25 3.	Debugging the AI chatbot and issues with the database (content not loading)	2 hours	P.B.	
12/15/25 4.	Add in resource/event submission forms	3 1/2 hours	N.H.	
12/16/25 5.	Testing the feedback, gathering feedback, and debugging issues	5 hours	P.B., N.H.	
12/19/25 6.	Optimizing the website and making it accessible	3 hours	P.B., N.H.	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/3/26 **1.**	Receiving feedback and making a list of improvements & new features	1 1/2 hours	P.B., N.H.	
2/5/26 **2.**	UI improvements on the home page	1 1/2 hours	N.H.	
2/8/26 **3.**	Working on authentication (setting up log-ins with the database)	3 hours	P.B., N.H.	
2/9/26 **4.**	Working on authentication (saving website data to database)	2 1/2 hours	P.B., N.H.	
2/11/26 **5.**	Working on authentication (dashboard and settings pages)	2 1/2 hours	P.B., N.H.	
2/12/26 **6.**	Finishing authentication (adding demo options & fixing bugs)	4 hours	P.B.	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/15/26 **1.**	Volunteering system (database changes and researching opportunities)	2 1/2 hours	P.B., N.H.	
2/16/26 **2.**	Volunteering system (finishing opportunity listings and starting the UI)	1 1/2 hours	P.B., N.H.	
2/18/26 **3.**	Volunteering system (finishing UI, adding hour tracking, and fixing bugs)	3 hours	P.B.	
2/21/26 **4.**	Comment system	2 hours	N.H.	
2/22/26 **5.**	Finishing comment system & fixing bugs with authentication	2 1/2 hours	N.H.	
2/24/26 **6.**	Starting resource, event, & opportunity submission improvements	3 hours	P.B., N.H.	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
2/27/26 **1.**	Finishing item submission improvements, integrating with log-in	2 1/2 hours	P.B.	
3/1/26 **2.**	Event editing feature	3 hours	P.B., N.H.	
3/2/26 **3.**	Researching to find more resources and events	2 hours	N.H.	
3/5/26 **4.**	Adding in resources and events to our website	2 hours	P.B., N.H.	
3/6/26 **5.**	UI optimizations across all pages	1 1/2 hours	P.B., N.H.	
3/8/26 **6.**	Making our website mobile-friendly and accessible	3 1/2 hours	P.B., N.H.	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/9/26 **1.**	Fixing authentication and database issues	2 1/2 hours	P.B., N.H.	
3/10/26 **2.**	Fixing bugs with in-built AI chatbot and new resources	1 1/2 hours	P.B.	
3/11/26 **3.**	Fixing UI bugs throughout the website	2 hours	P.B., N.H.	
3/12/26 **4.**	Finalizing documentation	1 1/2 hours	N.H.	
5.				
6.				